

REPUBLIC OF MAURITIUS**Ministry of Social Security, National Solidarity, and Environment and Sustainable Development
(Social Security and National Solidarity Division)****Indicative Procurement Plan for Financial Year 2018/2019***(Procurement to be undertaken through Open Advertised Bidding)*

Last Updated : 14 August 2018		<i>(To be updated at least every six months)</i>	
S.No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
1	Goods	Personal Computers	August 2018
2	Services	Renting of CCTV Camera (SSO's and NPF Port Louis)	August 2018
3	Goods	Line Printer for Rose Hill	August 2018
4	Goods	Setting up of an Integrated Network Communication System at Rose Hill (VOIP)	August/September 2018
5	Goods	Procurement of 33 Routers for local Officers and 1 for Astor Court	August 2018
6	Services	Security at JBD Recreation Centre	May 2019
7	Works	Solar Water Heaters at JBD Recreation Centre	September 2018
8	Services	Cleaning, Hygiene & Gardening at LSR Recreation Centre	February 2019
9	Services	Catering at 3 Recreation Centres	September/October 2018

Last Updated : 14 August 2018		<i>(To be updated at least every six months)</i>	
S.No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
10	Services	Security at LSR Recreation Centre	March 2019
11	Goods	Construction of Bus Shelter at LSR Recreation Centre	August 2018
12	Goods	Construction of store room at SSR Recreation Centre	September 2018
13	Works	Replacement of damage False Ceilings – NPF Port Louis	September, 2019
14	Works	Replacement of Blinds- NPF P Louis	August 2018
15	Works	Replacement of Carpet- NPF P Louis	November/December 2018
16	Works	Anti-slip nosing for staircase- NPF P Louis	October 2018
17	Works	Water Proofing Works- NPF R Hill	January, 2019
18	Works	Replacement of damaged Blinds at NPF Rose Hill	February 2018
19	Works	Renovation of Toilet – NPF R Hill	January, 2019
20	Works	Painting NPF Buildings Goodlands and others	October, 2018
21	Works	Replacement of damaged Blinds at NPF Goodlands and others	January, 2019

Last Updated : 14 August 2018		<i>(To be updated at least every six months)</i>	
S.No.	Type/Nature of Procurement	Procurement Details	Expected Date of launching of Bid
22	Works	Renovation of Toilet – NPF B Bassin	February, 2019
23	Works	Upgrading and renovation of Toilets & replacement of doors and upgrading of plumbing installations at NPF Goodlands	February, 2019
24	Works	Replacement of emergency light at NPF B Bassin	January, 2019
25	Works	Pulling Down of Former Bambous and Montagne Blanche SSO	September 2018
26	Works	Upgrading of Quatre Bornes SSO	September 2018
27	Works	Upgrading of Petite Rivière SSO	October 2018
28	Goods	Optical Articles	November 2018
29	Goods	Stationeries and Toners	September 2018
30	Works	Construction of 3 Local Offices (Riviere du Rempart, Bambous, Bel Air)	-

Note: The information given is for planning purposes and is subject to revision or cancellation. It does not constitute a final commitment to buy the goods and services until the procurement process is initiated.